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Exhibit R-2, RDT&E Budget Item Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204460M: (U)Ground/Air Task Oriented Radar (G/ATOR)

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

Total Program Element 0.000 0.000 75.088 78.208 -   78.208 77.413 74.653 49.969 19.968 Continuing Continuing
9C89: Marine Ground-Air Radar 0.000 0.000 75.088 78.208 -   78.208 77.413 74.653 49.969 19.968 Continuing Continuing

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
Ground/Air Task Oriented Radar (G/ATOR) (formerly known as the Multi-Role Radar System (MRRS)) is an expeditionary, 3-dimensional, high-mobility, multi-purpose
wheeled vehicle, short/medium range multi-role radar designed to detect cruise missiles, air breathing targets, rockets, mortars, and artillery. MRRS and GWLR
(Ground Weapons Locating Radar) merged into a single requirement/capability (G/ATOR) and will replace an aging fleet of single mission legacy radar systems. G/
ATOR will support air defense, air surveillance, counter-battery/target acquisition, aviation radar tactical enhancements and the final evolution will also support the Air
Traffic Control mission.  This project was funded under Program Element 0206313M Project C3099 prior to FY 2010 and Program Element 0206313M Project 9C89 in
FY11 and 12.  It was moved to Program Element 0204460M in FY13.

B. Program Change Summary ($ in Millions) FY 2012 FY 2013 FY 2014 Base FY 2014 OCO FY 2014 Total
Previous President's Budget 0.000 75.088 78.436 -   78.436
Current President's Budget 0.000 75.088 78.208 -   78.208
Total Adjustments 0.000 0.000 -0.228 -   -0.228

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Rate/Misc Adjustments 0.000 0.000 -0.228 -   -0.228

Change Summary Explanation
Technical: Not applicable.
Schedule: Not applicable.
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204460M: (U)Ground/Air Task Oriented
Radar (G/ATOR)

PROJECT
9C89: Marine Ground-Air Radar

COST ($ in Millions) All Prior
Years FY 2012 FY 2013#

FY 2014
Base

FY 2014
OCO ##

FY 2014
Total FY 2015 FY 2016 FY 2017 FY 2018

Cost To
Complete

Total
Cost

9C89: Marine Ground-Air Radar 0.000 0.000 75.088 78.208 -   78.208 77.413 74.653 49.969 19.968 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

# FY 2013 Program is from the FY 2013 President's Budget, submitted February 2012
## The FY 2014 OCO Request will be submitted at a later date

A. Mission Description and Budget Item Justification
The Ground/Air Task Oriented Radar (G/ATOR) is multi-role, ground-based, expeditionary radar that replaces five legacy radar systems for the Marine Air Ground Task
Force.  It satisfies the Marine Air Command and Control System and the Ground Counter Fire/Counter Battery capabilities.  The G/ATOR replaces the AN/TPS-63
and complements the AN/TPS-59 long range radar and will provide mobile, multi-functional, three-dimensional surveillance of air breathing targets, detection of cruise
missiles and UAS, and the cueing of air defense weapons.  The G/ATOR contributes to the extension of Sea Shield/Sea Strike by surveillance and detection of enemy
air threats not seen by Navy sensors in the littorals by participating in a cooperative engagement network of sensors and shooters.  G/ATOR enables Integrated Fire
Control (IFC) and provides engage/fire on remote capability.  G/ATOR surveillance coverage with IFC will provide unprecedented reach, volume, and precision in the
execution of Operational Maneuver From The Sea, allowing Naval forces to project and sustain power deep inland.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Title: G/ATOR Contractor Technical, Development Engineering/EDM

Articles:
FY 2013 Plans:
Finish Developmental Test 1B (DT1B), provide support for the conduct of Operational Assessment (OA), provide hardware and
software updates in support of government directed changes as a result of DT1B and OA testing, assist in the development
of program documentation in support of Milestone C (MS C), continue Anti-Tamper (AT) efforts, and continue to assist the
government in development of LRIP configuration in support of Transition to Production.
FY 2014 Plans:
Continue Anti-Tamper implementation, Transition to Production and Robust Transition to Production, and Producibility
Enhancements.  Begin development of Ground Weapons Locating Radar (GWLR) and Systems Engineering Program
Management (SEPM) for Block II.

0.000 49.754
0

55.777
0

Title: G/ATOR: Test and Evaluation
Articles:

FY 2013 Plans:

0.000 8.436
0

1.990
0
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204460M: (U)Ground/Air Task Oriented
Radar (G/ATOR)

PROJECT
9C89: Marine Ground-Air Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2012 FY 2013 FY 2014
Provide support for the completion of DT1B, provide support for the conduct of Operational Assessment (OA) and begin
preparation for DT1C for Block I.  Begin preparation of FOT&E for Block II.
FY 2014 Plans:
Continue preparation for DT1C, begin IOT&E preparation for Block I.  Begin Block II DT preparation, continue preparation for
Block II FOT&E.
Title: Government Technical Support

Articles:
FY 2013 Plans:
Government support from the following activities to enable program execution; MITRE, NSWC Dahlgren, NSWC Crane, NSWC
PHD, MARCORSYSCOM.
FY 2014 Plans:
Government support from the following activities to enable program execution; MITRE, NSWC Dahlgren, NSWC Crane, NSWC
PHD, MARCORSYSCOM.

0.000 9.902
0

12.081
0

Title: G/ATOR: Engineering, Management, & Logistics Support
Articles:

FY 2013 Plans:
Continue engineering, management & logistics program office support.
FY 2014 Plans:
Continue engineering, management & logistics program office support.

0.000 6.696
0

8.360
0

Title: G/ATOR: Program Office Management & Travel Costs
Articles:

FY 2013 Plans:
Continue travel efforts in support of system development and test.

0.000 0.300
0

0.000

Accomplishments/Planned Programs Subtotals 0.000 75.088 78.208

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• PMC/465000: GRND/AIR TASK
ORIENTED RADAR

4.246 90.348 99.325 99.325 74.830 236.165 237.381 229.000 291.475 1,262.770
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Exhibit R-2A, RDT&E Project Justification: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204460M: (U)Ground/Air Task Oriented
Radar (G/ATOR)

PROJECT
9C89: Marine Ground-Air Radar

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total FY 2015 FY 2016 FY 2017 FY 2018
Cost To

Complete Total Cost
• RDTE/0604504N: Air Control
MATCALS

0.000 0.000 3.000 3.000 0.000 0.000 0.000 0.000 0.000 3.000

• PMC/700000: Initial Spares 0.000 0.000 7.500 7.500 6.800 18.900 21.200 26.300 0.000 80.700
• RDTE/0206313M: GRND/AIR
TASK ORIENTED RADAR

102.455 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 102.455

Remarks

D. Acquisition Strategy
The Ground/Air Task Oriented Radar (G/ATOR) is multi-role, ground-based, expeditionary radar that replaces five legacy radar systems and provides the USMC Air
Defense and Air Surveillance (AD/AS), Counterfire/Targeting, and Air Traffic Control capability.  The AD/AS development effort was competitively awarded in 2007
and is scheduled for Milestone C in the 4th Qtr of FY13.  Development of the Counterfire/Targeting capability was initiated in FY10 with a RFI to industry, followed by
a Business Case Analysis (BCA) to select the most cost effective procurement strategy.  The results of the BCA indicated that a sole source contract to NGSC was
the most cost effective solution.  Consequently, a J&A has been submitted reflecting the results of the BCA, and the contract award is scheduled for the first Qtr of
FY14.  In FY13, a BCA will be performed to determine the optimum strategy for development of the Air Traffic Control mission with a targeted development contract to
be awarded in FY15.  The $3M in the Navy's R&D funding in FY14 will support systems engineering activities prior to contract award, including integration studies with
ATNAVICS, the Navy provided ATC C2 systems.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204460M: (U)Ground/Air Task Oriented
Radar (G/ATOR)

PROJECT
9C89: Marine Ground-Air Radar

Product Development ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

G/ATOR C/CPIF

NORTHROP
GRUMMAN
SYSTEMS
CORPORATION:LINTHICUM
HEIGHTS, MD

0.000 0.000 49.754 Dec 2012 55.777 Dec 2013 -   55.777 0.000 105.531  

Subtotal 0.000 0.000 49.754 55.777 0.000 55.777 0.000 105.531

Remarks
Award date reflects the actual obligation date for the first incremental award.  The Northrop Grumman Product Development contract is incrementally funded throughout the
fiscal year.

Support ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

G/ATOR FFRDC MITRE:BOSTON,
MA 0.000 0.000 1.518 Dec 2012 1.804 Dec 2013 -   1.804 0.000 3.322  

G/ATOR WR
NSWC-
DAHLGREN:DAHLGREN,
VA

0.000 0.000 6.736 Dec 2012 8.102 Dec 2013 -   8.102 0.000 14.838  

G/ATOR WR NSWC-
CRANE:CRANE, IN 0.000 0.000 0.307 Dec 2012 0.455 Dec 2013 -   0.455 0.000 0.762  

G/ATOR C/FP MCSC:QUANTICO,
VA 0.000 0.000 0.225 Dec 2012 0.794 Dec 2013 -   0.794 0.000 1.019  

G/ATOR C/CPIF MCOTEA:QUANTICO,
VA 0.000 0.000 0.512 Dec 2012 0.711 Dec 2013 -   0.711 0.000 1.223  

G/ATOR WR NSWC PHD:DAM
NECK, VA 0.000 0.000 0.604 Dec 2012 0.215 Dec 2013 -   0.215 0.000 0.819  

Subtotal 0.000 0.000 9.902 12.081 0.000 12.081 0.000 21.983

Remarks
Award dates reflect the actual obligation date for the first incremental award.  Each activity, with the exception of MITRE, is incrementally funded throughout the fiscal year.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204460M: (U)Ground/Air Task Oriented
Radar (G/ATOR)

PROJECT
9C89: Marine Ground-Air Radar

Test and Evaluation ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

G/ATOR C/CPIF

NORTHROP
GRUMMAN
SYSTEMS
CORPORATION:LINTHICUM
HEIGHTS, MD

0.000 0.000 3.801 Dec 2012 0.000 -   0.000 0.000 3.801  

G/ATOR C/CPFF AIMS:ROBINS AFB,
GA 0.000 0.000 0.031 Dec 2012 0.000 -   0.000 Continuing Continuing Continuing

G/ATOR WR
NSWC
DAHLGREN:DAHLGREN,
VA

0.000 0.000 0.125 Dec 2012 0.000 Dec 2013 -   0.000 Continuing Continuing Continuing

G/ATOR WR MC AIR
STATION:YUMA, AZ 0.000 0.000 0.937 Dec 2012 0.000 -   0.000 0.000 0.937  

G/ATOR MIPR AMRDEC:REDSTONE
ARSENAL, AL 0.000 0.000 0.000 0.501 Dec 2013 -   0.501 0.000 0.501  

G/ATOR MIPR JTIC:FT
HUACHUCA, AZ 0.000 0.000 0.018 Dec 2012 0.000 -   0.000 0.000 0.018  

G/ATOR WR
NSWC-
FALLBROOK:CRANE,
IN

0.000 0.000 0.000 0.540 Dec 2013 -   0.540 0.000 0.540  

G/ATOR C/CPIF MCOTEA:QUANTICO,
VA 0.000 0.000 3.462 Dec 2012 0.603 Dec 2013 -   0.603 0.000 4.065  

G/ATOR WR
NSWC
CORONA:CORONA,
CA

0.000 0.000 0.062 Dec 2012 0.346 Dec 2013 -   0.346 0.000 0.408  

Subtotal 0.000 0.000 8.436 1.990 0.000 1.990

Remarks
Award dates reflect the actual obligation date for the first incremental award.  Each activity is incrementally funded throughout the fiscal year.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204460M: (U)Ground/Air Task Oriented
Radar (G/ATOR)

PROJECT
9C89: Marine Ground-Air Radar

Management Services ($ in Millions) FY 2012 FY 2013
FY 2014

Base
FY 2014

OCO
FY 2014

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

All Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

G/ATOR C/FP MCSC:MCSC-
QUANTICO, VA 0.000 0.000 6.696 Dec 2012 8.360 May 2014 -   8.360 0.000 15.056  

G/ATOR Various MCSC:QUANTICO,
VA 0.000 0.000 0.300 Sep 2013 0.000 -   0.000 0.000 0.300  

Subtotal 0.000 0.000 6.996 8.360 0.000 8.360 0.000 15.356

Remarks
Award dates reflect the actual obligation date for the first incremental award.  Each activity is incrementally funded throughout the fiscal year.

All Prior
Years FY 2012 FY 2013

FY 2014
Base

FY 2014
OCO

FY 2014
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 75.088 78.208 0.000 78.208

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204460M: (U)Ground/Air Task Oriented
Radar (G/ATOR)

PROJECT
9C89: Marine Ground-Air Radar
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Exhibit R-4A, RDT&E Schedule Details: PB 2014 Navy DATE: April 2013
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0204460M: (U)Ground/Air Task Oriented
Radar (G/ATOR)

PROJECT
9C89: Marine Ground-Air Radar

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 9C89
Air Defense/Air Radar AD/SR Capability System Demonstration (DT)(1B) 4 2012 2 2013
Air Defense/Air Radar AD/SR Capability System Demonstration (DT/OT)(1C) 3 2015 1 2016
Air Defense/Air Radar AD/SR Capability Operational Assessment (OA) 2 2013 3 2013
Air Defense/Air Radar AD/SR Capability Low Rate Initial Production (LRIP) 4 2013 3 2017
Air Defense/Air Radar AD/SR Capability Milestone C 4 2013 4 2013
Air Defense/Air Radar AD/SR Capability (IOT&E) 2 2016 2 2016
Air Defense/Air Radar AD/SR Capability (IOC) 4 2016 4 2016
Air Defense/Air Radar AD/SR Capability Full Rate Production Decision 4 2016 4 2016
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                                                 1.518
                                                 2012-12
                                            
                                             
                                                 1.804
                                            
                                             
                                                 1.804
                                                 2013-12
                                            
                                             0.000
                                             3.322
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         NSWC-DAHLGREN
                                         DAHLGREN, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.736
                                                 2012-12
                                            
                                             
                                                 8.102
                                            
                                             
                                                 8.102
                                                 2013-12
                                            
                                             0.000
                                             14.838
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         NSWC-CRANE
                                         CRANE, IN
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.307
                                                 2012-12
                                            
                                             
                                                 0.455
                                            
                                             
                                                 0.455
                                                 2013-12
                                            
                                             0.000
                                             0.762
                                        
                                    
                                     
                                         G/ATOR
                                         C
                                         FP
                                         MCSC
                                         QUANTICO, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.225
                                                 2012-12
                                            
                                             
                                                 0.794
                                            
                                             
                                                 0.794
                                                 2013-12
                                            
                                             0.000
                                             1.019
                                        
                                    
                                     
                                         G/ATOR
                                         C
                                         CPIF
                                         MCOTEA
                                         QUANTICO, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.512
                                                 2012-12
                                            
                                             
                                                 0.711
                                            
                                             
                                                 0.711
                                                 2013-12
                                            
                                             0.000
                                             1.223
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         NSWC PHD
                                         DAM NECK, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.604
                                                 2012-12
                                            
                                             
                                                 0.215
                                            
                                             
                                                 0.215
                                                 2013-12
                                            
                                             0.000
                                             0.819
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Award dates reflect the actual obligation date for the first incremental award.  Each activity is incrementally funded throughout the fiscal year.
                                 
                                     
                                         G/ATOR
                                         C
                                         CPIF
                                         NORTHROP GRUMMAN SYSTEMS CORPORATION
                                         LINTHICUM HEIGHTS, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.801
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.801
                                        
                                    
                                     
                                         G/ATOR
                                         C
                                         CPFF
                                         AIMS
                                         ROBINS AFB, GA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.031
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         NSWC DAHLGREN
                                         DAHLGREN, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.125
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2013-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         MC AIR STATION
                                         YUMA, AZ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.937
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.937
                                        
                                    
                                     
                                         G/ATOR
                                         MIPR
                                         AMRDEC
                                         REDSTONE ARSENAL, AL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.501
                                            
                                             
                                                 0.501
                                                 2013-12
                                            
                                             0.000
                                             0.501
                                        
                                    
                                     
                                         G/ATOR
                                         MIPR
                                         JTIC
                                         FT HUACHUCA, AZ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.018
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.018
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         NSWC-FALLBROOK
                                         CRANE, IN
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.540
                                            
                                             
                                                 0.540
                                                 2013-12
                                            
                                             0.000
                                             0.540
                                        
                                    
                                     
                                         G/ATOR
                                         C
                                         CPIF
                                         MCOTEA
                                         QUANTICO, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.462
                                                 2012-12
                                            
                                             
                                                 0.603
                                            
                                             
                                                 0.603
                                                 2013-12
                                            
                                             0.000
                                             4.065
                                        
                                    
                                     
                                         G/ATOR
                                         WR
                                         NSWC CORONA
                                         CORONA, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.062
                                                 2012-12
                                            
                                             
                                                 0.346
                                            
                                             
                                                 0.346
                                                 2013-12
                                            
                                             0.000
                                             0.408
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Award dates reflect the actual obligation date for the first incremental award.  Each activity is incrementally funded throughout the fiscal year.
                                 
                                     
                                         G/ATOR
                                         C
                                         FP
                                         MCSC
                                         MCSC-QUANTICO, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.696
                                                 2012-12
                                            
                                             
                                                 8.360
                                            
                                             
                                                 8.360
                                                 2014-05
                                            
                                             0.000
                                             15.056
                                        
                                    
                                     
                                         G/ATOR
                                         Various
                                         MCSC
                                         QUANTICO, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.300
                                                 2013-09
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2014PB_0204460M_9C89_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 9C89
                                 
                                     
                                         Air Defense/Air Radar AD/SR Capability System Demonstration (DT)(1B)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Air Defense/Air Radar AD/SR Capability System Demonstration (DT/OT)(1C)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Air Defense/Air Radar AD/SR Capability Operational Assessment (OA)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Air Defense/Air Radar AD/SR Capability Low Rate Initial Production (LRIP)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         Air Defense/Air Radar AD/SR Capability Milestone C
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Air Defense/Air Radar AD/SR Capability (IOT&E)
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Air Defense/Air Radar AD/SR Capability (IOC)
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Air Defense/Air Radar AD/SR Capability Full Rate Production Decision
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
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